Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

56. Peer Skill Exchange & Mentorship Network

Name: Shriya C Rao

SRN: PES2UG24CS496

Sem: 5


Sec: H

Deliverables :


1) Screenshots

1. Epics and User Stories.


Created and gave priority to epics from functional requirements.



Created the first user story for mentor search.




Created user stories under their epics.




2. Story point assignments.

Assigned story points to the user stories based on their effort.





Added selected user stories to Sprint 1.




3. Sprint board (Active Sprint view).

Started Sprint 1 with the selected user stories.



Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
PES2UG24CS496
Recent
Peer Skill Exchange & Mentorshi...
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Teams
Customize sidebar
Spaces / PES2UG24CS496
Peer Skill Exchange & Mentorship Network
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 6
IN PROGRESS
IN REVIEW
DONE
Search Mentors by Skill
Mentor Discovery
PES-6
3
Filter Mentors by Availability and Rating
Mentor Discovery
PES-7
5
Select Mentorship Session Slot
Mentorship Booking
PES-8
3
Request Mentorship Session
Mentorship Booking


Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
PES2UG24CS496
Recent
Peer Skill Exchange & Mentorshi...
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Teams
Customize sidebar
Spaces / PES2UG24CS496
Peer Skill Exchange & Mentorship Network
Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 6
IN PROGRESS
IN REVIEW
DONE
PES-8
3
Request Mentorship Session
Mentorship Booking
PES-9
5
Make Payment
Session Payment
PES-10
8
Apply Promo Code
Session Payment
PES-11
3
Create


Started work on the selected sprint stories.



Completed the first 2 sprint stories.





Completed all stories for Sprint 1.



4. Burndown Chart.


Sprint 1 burndown chart






Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
27/Aug/26 3:37 PM	PES-10	Sprint start		8		
	PES-11			3		
	PES-6			3		
	PES-7			5		
	PES-8			3		
	PES-9			5		
	Total					27
27/Aug/26 3:45 PM	PES-6	Burndown	Issue completed		3	24
	PES-8	Burndown	Issue completed		3	21
27/Aug/26 3:48 PM	PES-7	Burndown	Issue completed		5	16
	PES-9	Burndown	Issue completed		5	11
	PES-10	Burndown	Issue completed		8	3
	PES-11	Burndown	Issue completed		3	0

Added the remaining user stories to Sprint 2.




Completed stories for Sprint 2.



Sprint 2 burndown chart





2) Reflection Questions:

1. Did your estimations reflect the actual effort?

   Yes, the story point estimates were quite close to the effort required. The simpler stories required fewer points, while payment and filtering were given higher points because they involved more complexity.

2. Was your backlog well-prioritized?

   Yes, the important features such as mentor discovery, booking, and payment were given high priority, while ratings, reviews, and workshops were given medium priority.

3. How did your simulated sprint align with your plan?
   The sprint followed the planned order of work. The selected stories were completed by moving them from To Do to In Progress and then to Done.

4. What insights did the burndown chart give about your team's capacity?

   The burndown chart showed how the remaining work decreased as stories were completed. It also helped us understand the amount of work that could be completed during the sprint.